Brookhaven Park
Bond Program

City Council Advance
Program Update

February 20, 2021

Bﬁl}ﬂ\/m Jacobs




City of Brookhaven and Park Bond History

e 2012- City of Brookhaven incorporated

e 2014- Comprehensive Parks and Recreation Master Plan adopted
The Plan recommended a park specific master planning process.

e 2015- City conducted the master planning process for ten (10) City parks
The process included 60 stakeholder conversations, 20 community meetings, and 10 public
information meetings

e 2016- Master plan drawings adopted by City Council on Feb 9

e 2018- Park Bond project list developed with Parks and Recreation Coalition, PARC

e 2018- Park Bond Referendum passed by Brookhaven citizens on Nov 6
The Bond includes 6 of the 10 park master plans

e 2019- Park Bond Citizen Oversight Committee established

e 2019- Jacobs contracted as Park Bond Program Manager

e 2019- Clark, Patterson, Lee contracted to complete design of 5 of the 6 Park
Bond parks




Park Bond Oversight Committee

3 technical members, 1 south side resident, 1 north side resident

Committee met 9 times in 2019 and 4 times in 2020

Committee initially reviewed the master plans and beginning of construction documents to confirm
compliance with the Park Bond

Committee has continued review of Program updates and plans

Next Committee meeting to be scheduled for March 2021

Financial Transparency

Communications
Park Bond information has continued to be provided to the public through:

Project Activity vs Budget Reports for each park located at https://www.brookhavenga.gov/parks-bond-
ref/page/parks-bond-expenditures-1

Updated reports to be posted monthly
Working internal spreadsheets track expenditures, OPC’s, expected costs, etc. vs Park Bond budgets

Oversight Committee meetings

Park Bond CIP web site: https://www.brookhavenga.gov/parks-bond-ref
Friday Brookhaven Blast

Public Records Requests

Email: ParksFeedback@BrookhavenGA.gov



https://www.brookhavenga.gov/parks-bond-ref/page/parks-bond-expenditures-1
https://www.brookhavenga.gov/parks-bond-ref

Park Bond Program Parks:

District 1
Blackburn Park
Lynwood Park
Murphey Candler Park

District 2
Ashford Park
Briarwood Park- pool
Briarwood Park- Phase 2

District 3
Brookhaven Park

Systemwide:
Capital Project Management (Lee Croy, Jacobs)
Murphey Candler Lake Dredging (Hari Karikaran, Public Works Director)

Invasive Plant Removal/Ornamental Tree Beautification (Brian Borden, Director of Parks & Rec)
Park Security (Robert Mullis, Director of IT)

Attachments:
Program completion schedule
Park Bond Resolution Attachment A (Bond funding per park) ‘



Blackburn Park

The Program includes marquee fencing, solar canopy, site
furnishings, landscaping, and parking lot renovations.
Marquee fencing by Cline Service Corporation ($237,587.26)
and frontage landscaping by Ed Castro Landscape Inc
(548,908.00) was completed in 2019.

Parking Lot Improvements were completed by Lovvorn
Construction in October 2020 at a cost of $822,149.66.

The parking lot project included resetting all granite curb
within the park, milling existing asphalt, and repaving.

A bioretention pond was added as required by stormwater
regulations.

The park drive along the soccer field was realigned to take
traffic off the roots of the 50” oak tree.

Special arborist care was required and provided for work at
the 50” oak tree and 34” oak tree at the playground.
Remaining budget to be used for design/construction of
improvements to the parking lot on Donaldson Drive, shade
structures, or landscaping.
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Marquee fencing and landscaping along
Ashford Dunwoody Road




Existing conditions with tree roots grown
into the asphalt pavement reduced travel
down to one lane.




Completed project at the south
entrance oak tree and at the north
entrance playground.
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Lynwood Park
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PREPARED BY:

I breenbergfarron

PREPARED FOR:
o CONCEPTUAL MASTER PLAN
MAY 2018

Lynwood Park masterplan with lazy river
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Mayor John Ernst and Councilwoman Linley Jones to host Town
Hall on Jan. 9

Mayor John Ernst and District 1
Councilwoman Linley Jones will
host a town hall on Thursday, Jan.
9, at 6 p.m. at Lynwood Recreation
Center, 3360 Osborne Road, to
seek community input on water
features in the Lynwood Park
master plan.

The Bond Program includes a lap pool with lazy river and
open space turf field.
It was noted that the lazy river would be revisited to
determine if a splashpad would better serve the City and
community. The CPL design team presented concepts and
worked with the Oversight Committee to develop a revised
masterplan. To include the splashpad.
A Town Hall Meeting was held on Jan 9, 2020 to present the
revised masterplan. The attending citizens supported
changing to a splashpad.
Citizens voiced a bigger concern about limited parking. In
response, the main parking lot was expanded, and additional
parking was added off Mendell Circle.
Council affirmed the amended masterplan on January 28,
2020.
Soils investigations, additional borings, and excavated test
pits were required for design
Stormwater design issues

* New City ordinance

 Underground detention
The splashpad and pool are scheduled for completion to
open for the Summer of 2022 swim season. 12
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Existing Lynwood pool (left)
New splashpad (below)

Lynwood Park Brookhaven
Brookhaven, GA CREATING COMPELLING
W22129-2AR1| 795.5 GPM | 4,262 SQ FT | Perspective View | JH AQUATIC PLAY EXPERIENCES
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Murphey Candler Park

The Bond Program includes boardwalks, new community
building, trails, parking, scout hut, horseshoe playground and
parking, and horseshoe parking and greenspace area.

ltems budgeted to be constructed include:
o New south trail along Nancy Creek behind the ball fields
New playground in the Horseshoe
Community green inside the Horseshoe
Reconstructing Horseshoe Rd with gravel parking along the
road and on Candler Lake E
North boardwalk in the north wetlands
Widening the dam sidewalk with overlooks
Swimming pool parking lots improvements
Demo of the Scout Hut
New Lake House with additional park parking

O O O

O O O O O
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South Trail

The concrete and pervious concrete
trail will run from the football parking
lot along Nancy Creek to the North
Fork Nancy Creek with a new creek
crossing for trail users and ball players.
The construction contract will be
awarded to ICAN at the 2/23/21 City
Council Meeting

The contractor will have 5 months to
complete the work.
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Playground

* The new playground in the Horseshoe was
awarded at the July 28, 2020 City Council
meeting to Kompan for $305,315.99 using
the U.S. Communities Cooperative Contract
process.

* The playground structures install was
completed on 2/10/21. Site work should be
completed in March 2021.
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Community Green

LIMIT OF DISTURBANGE
50D AREA {25}

ADA PATH

RETAINING WALL, TY®. @

] _ LR ~ somn @ .  The community green is an open space
SETALS seE ehER hom \ > . 7 CONCRETE STER . . .
@ e LRt L lawn area with a perimeter sidewalk,
\ \ \ ‘ L
@ xrva /¢ - e short seatwalls to terrace the existing

G e @l [Eﬂcw grade, entrance area with benches and a
z:me 7’7 bike rack, and a small stage area with a
ez oD seatwall and electrical outlets.
m, ZZZ”:EZ.JZ;I@ * The envisioned use of the green beyond
| e e use of the lawn includes stage use by

ELECTRICAL DWG

homeschoolers, neighborhood groups,
and family gatherings. It is not intended
for large groups or concerts.

e Construction of the green is planned to

CITY OF BROOKHAVEN
MURPHEY CAMNDLER PARK

BRSO = begin this Spring to be completed in the
— Fall.
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Layout Plan — Horseshoe Area

Horseshoe Road

The Horseshoe Road will be
reconstructed following the same
elevations and alignment.
Resurfacing the existing road is not
an option because the road has no
base under the failed asphalt.
New gravel parking spaces will be
added between trees. At the
insistence of the District Council
Member, no trees will be removed
as part of this project.

The existing gravel parking lot on
Candler Lake East will remain
gravel but will have curb and
gutter and sidewalk added to
provide safer access to the
playground area.

Reconstruction of the Horseshoe
will follow completion of the
Community Green.
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North Boardwalk

*The North Boardwalk will provide viewing
access across the wetlands at the north
end of Murphey Candler Lake.

*The 10’ wide boardwalk will have 5
overlooks with a larger 24’ x 24’ overlook
connected by a 5’ wide boardwalk.

*The design/build contract will go to bid in
the coming weeks.
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Boardwalk with bumper rail
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Multi-use trail on dam
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The dam sidewalk will be
widened by 6’ to make it 11’
wide.

7- 6" wide x 30’ long overlooks
will be added

The plans are currently in review
for permitting by the GA EPD
Safe Dams Program.
Construction is planned to start
in the fall.
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Pool Parking

* The south lot will be repaved
with new curb and gutter and
improved drainage.

* The north lot will be
reconstructed to add 29
parking spaces.

e Sidewalk will be added from
the pool lot to the playground
lot just to the south

v e Construction is planned to
e EEEE begin when the pool closes in
SO e (824 Sept 2021.
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Park Bond Project Tree Preservation Form

Park Name Murphey Candler Park

Proposed Trees Removed

D AREA PREVIOUS REVISED NOTES
PLAN PLAN

Al HORSESHOE 34 0 100% trees saved
A2 COMMUNITY GREEN 24 14 42% trees saved
A3 NATURAL PLAY AREA 53 18 66% trees saved

B DAM BOARDWALK 0 0

C SOUTH TRAIL 23 4 83% trees saved

0, .
D POOL PARKING 124 52 58% trees saved; tre.e removal
Includes 14 camellia bushes
E WETLAND BOARDWALK 0 0
Total Trees Removed 258 88 69% trees saved
Notes:

1. The updated tree survey has been incorperated into the revised layout plans.
2. Layout plans have been modified to accommodate all specimen trees and
minimize impact on non-specimen trees.
3. The revised layout plans have balanced parking yield and tree saving.
4. Special tree protection details will be employed to save more trees.
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Scout Hut

Inspections of the Scout Hut confirmed
the presence of asbestos, lead paint,
and mold.

The cost of remediation, relocating, and
bring the building up to code is cost
prohibitive.

Design has started on a demo package
for the building. Plans are for demo to
begin in late summer.
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MURPHEY CANDLER PARK COMMUNITY LAKE HOUSE

PUBLIC INPUT REPORT
CITY OF BROOKHAVEN, GEORGIA

January 21, 2021

Lake House

Public outreach was conducted to determine the
community desired programming for the Lake House.
Find the Public Input Report at
https://www.brookhavenga.gov/sites/default/files/file

attachments/parks and recreation/page/24661/01.21

.2021 - brookhaven report draft.pdf

A MCP Lake House Concept Virtual Open House is
scheduled for Monday, 2/22/21.

The concept will show the proposed location along
with the proposed programming and floorplan of the
building. After the concept is finalized and adopted by

Council, detailed building and site design will begin.

27
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Ashford Park

The Program includes a splashpad with granite
seatwalls, a new group picnic shelter, and new
perimeter fencing.

City Council reaffirmed the masterplan at the March 10,
2020, Council meeting.

Construction of the splashpad and a new pavilion are
currently under contract with Integrated Construction
and Nobility (ICAN). The contract is for $849,384.94. It
was awarded at the July 28, 2020 City council meeting.
The contract also includes drainage improvements, new
boardwalk across a drainage swale, sidewalk and stairs
to the new pavilion location, and new decorative fence
to replace the old chain link park perimeter fence.
Construction will be complete in time to open the
splashpad this Spring.
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Old playground pavilion (left)

New pavilion (below)




View across splashpad location into the park
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Briarwood Park- pool replacement
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DESIGN
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Briarwood Park deck breaking ceremony in Oct 2019

The Bond Program includes a pool
renovation in the referendum.

Preliminary planning and design after the
referendum passed determined that the
existing facility could not be renovated but
had to be fully replaced to bring the pool
and poolhouse up to current codes and
standards. City council approved resolution
for change on 9/10/19.

Construction contract was awarded to
Waterworks/Aqua Design (JV) for
$3,531,052.00.

Construction cost and schedule was
impacted by unsatisfactory soils, Ga Power
timeline, and the beginning of the Covid-19
pandemic.

Construction was completed for the pool to
open September 12, 2020.

Remaining budget to be used for Phase 2

and remaining masterplan items.
33
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Briarwood Park- Phase |l

The Bond Program includes parking lot improvements, seating
and pavilion at the tennis courts, improvements and pavilion at
the community garden, multi-use trail with boardwalks and
bridge.

Placing the overhead electrical lines underground was
accomplished in the pool project. Moving phone and cable to
below ground and removal of poles will be completed before
Phase 2 construction begins.

The remaining budget for Phase 2 is approximately $2.5M.
Prioritization may be needed to determine which remaining
masterplan items are to be included.

Input from the Briarwood Park Conservancy, PARC members,
and the Briarwood Park Community Garden Sub-Committee
was received and discussed with members. Their
recommendations, desires, and needs have been addressed.
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SPACES FOR LIFE OUCEMBER 2010

Brookhaven Park

(masterplan approved by City
Council on Dec 11, 2018)

e The Program includes Master Plan Improvements and Land
Acquisition (Front Half).

e The masterplan developed by Lose Design includes dog park
improvements including replacing the existing pavilion and
patio, parking lot improvements, stage area, playground

improvements, community garden, and basketball courts
with seating.

BROOKHAVEN PARK
MASTER PLAN

DESIGN

SPACES FOR LIFE

CITY OF RRODG-LVEN




PABK-WIDE DESIGN GOALS:

1. PRESERVE OPEN SPACE AND NATURAL CHARACTER OF PARK AS MUCH AS POSSIBLE

2. PROVIDE A PAVED, LOOP PATH ALONG THE PARK EGDGES THAT MEETS ADA REQUIREMENTS

3 PROVIDE A PATH THAT ALLOWS FESTIVAL AND SUPPORT VEHICLES TO ACCESS THE PARK
WITHOUT DAMAGING LAWN AREAS - MINIMUM 12 FEET WIDE

4 CLEAN UP OVERGROWN AREAS OF PARK AND REMOVE INVASIVE SPECES (PARTIGULARLY
ALONG THE SOUTHERN PARK BOUNDARY)

5. IMPROVE INFRASTRUCTURE FOR WATER, SANITARY, STORM, POWER, AND SECURITY ARCUND
THE PARK

& PROVIDE PEDESTRIAN LEVEL LIGHTING AND POWER BOLLARDS ALONG PATHS THROUGHOUT
THE PARK FOR USERS AND TO MEET THE NEEDS OF FESTIVAL SET UPS

7. PROVIDE A NEW PEDESTRIAN ENTRANCE ALONG PEACHTREE BOULEVARD TO CONNECT TO
PROPOSED LCI IMPROVEMENTS,

& PROVIDE ADDITIONAL RESTROOMS AND DRINKING FOUNTAINS ARDUND THE PARK

. 5

9. PROVIDE A NEW PAVILION SOUTH OF THE PLAYGROUND AREA FOR GENERAL USE WITH
PICNIC TABLES AND GRILLS

10 PROVIDE SECURITY CAMERAS AND CALL BOXES THROUGROUT THE PARK FOR ADDED SAFTEY

11, REVIEW EXJSTING PARK ELEMENTS AND FACEITIES TO REMAIN FOR COMPLIANCE WITH ADA
REQUIREMENTS FOR ACCESS AND USE

12, GRADING IMPROVEMENTS TO INCREASE USEABLE SPACE THROUGHOUT THE PROPERTY

| @ SITE AMENITIES:
COUNTY SERVICE CENTER
IMPROVED PARKING AREA
CONCRETE PATHS
BASKETBALL COURT
PLAYGROUND
NEW PAVILION
NEW ENTRY FEATURE
DOG PARK
NATURAL SURFACE TRAIL
OUTDOOR STAGE AREA
COMMUNITY GARDEN
OPEN LAWN AREA
ADD LEFT TURN LANE
REBUILD / RENOVATE
EXISTING PAVILION

LOSE
DESIGN

SPACES FOR LIFE.

BROOKHAVEN PARK

MASTER PLAN

CITY OF BROOKHAVEN

DECEMBER, 2018 4F




DOG PARK IMPROVEMENTS:

1. REPLACE EXISTING PAVILION AND PATIO ON
EXISITING BASE; INCLUDE RESTROOMS, DRINKING
FOUNTAINS, TABLES, AND A GRILLING AREA

2, REPAVE EXISTING WALKS AND ADJUST GRADING
WHERE NEEDED FOR ADA ACCESS INTO AND
THRCUGHOUT DOG PARK AREA

3. REMULCH AND REGRADE EXISTING NATURAL
SURFACE TRARS

4. FILL IN DRAINAGE CHANNEL FROM EXISTING
HEADWALL TO EASTERN EDGE OF EXISTING BRIDGE

S.ADD NEW PAVILION AT LOWER FIELD WITH TAELES

6, ADD AMERITIES TO DOG PARK INCLUCING: DOG
WASH STATION, DCG SPLASH PAD, AND DOG AGILITY
EQUIFMENT

7. PROVIDE WASTE RECEPTACLES AND WASTE
STATION THROUGHOUT DOG PARK AREA

B, PROVIDE PEDESTAIAN LEVEL LIGHTING ALONG
PATH AND LIGHTING AT PAVRIONS

9, PROVIDE SECURITY CAMERAS AND (2) CALL BOXES
IN BOG PARK AREA

SIAGE ABEAL

1. PROVIDE 40' X 40" STAGE PAD

2. PROVIDE AREA FOR LARGE TRUCK TURNARDUND, TO BE
REINFCRCED TURF TC PRESERVE GREEN AREA

3. PROVIDE 400 AMP / 3 PHASE POWER

4, PROVIDE A/V CONNECTIONS (CAM LOCKS OR TALLS)

5. DESIGN STAGE AREA TO PROVIDE AN ALTERNATE USE
WHEN NOT BEING USED FOR STAGE

LOSE
DESIGN

SPACES FOR LIFE,

2LAYGROUND ARFA IMPROVEMENTS:
1. REGRADE AREA TO IMPROVE DRAINAGE AND ADA ACCESS
2 INSTALL NEW INCLUSIVE SURFACING AND EQUIPMENT WITH

SEPARATE STRUCTURES FOR DIFFERENT AGE GROUPS
3. PROVIDE AREA FOR OPEN PLAY
4, SHADED SEATING AREA FOR PARENTS / GUARDIANS
S.INSTALL PAVILION FOR PLAYGROUND USE TO NORTH

RESTROOMS, FICNIC TABLES, GRILLS, AND DRINKING FOUNTAIN)

6 PROVIDE NATURAL BUFFER ALONG DOG PARK

PABKING LOT IMPROVEMENTS:

1. REPAVE AND EXPAND EXISTING PARKING AREA
T0 PROVIDE MORE EFFICIENT USE OF SPACE

2. PROVIDE ADA PARKING STALLS AND
CONNECTION PATHS TO PARK AMENITEES

3, PROVICE LIGHITNG, SECURITY CAMERAS, AND
CALL BOXES IN PARKING LOTS

4.POTENTIAL PARKING LOT EXPANSION AS LAND
BECOMES AVAILABLE NORTH OF COMMUNITY
SERVICE BULDING

COMMUNITY GARDEN AREAL
1. CLEAN UP AND EXPAND CURRENT GARDEN FOOTPRINT

2. RENOVATE EXISTING PAVILION AND ADD ADDITIONAL
OUTDOOR SEATING AREAS

3. PROVIDE GARDEN SHED WITH STORAGE SPACE
RESTRCOMS, DRINKING FOUNTAINS, AND COVERED
OUTDOOR PREPARATION SPACE

4 IMPROVE ACCESS TO PRCVIDE FCR ADA PATHINTO AND
THROUGH THE AREA

BROOKHAVEN PARK

MASTER PLAN

CITY OF BROOKHAVEN

BASKETBALL COURT AND SEATING.

1. NEW - FULL SIZED BASKETBALL COURT

2. PAVED ADA CONNECTION T0 WALKWAY. SEATING AND
PROPOSED PARKING AREA

3. SEATING BUILT INTO GRADE ALONG EDGE OF COURT

4, PROVIDE LIGHTING WITH A TIMER

5. MATERIALS TO BE CONSISTANT WITH EXISTING ELEMENTS
IN PARK

DECEMBER, 2018 4
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NOTICE

Park Improvements aqning.’.’

The 2018 Park Bond includes funding to
purchase the County property to formali
Brook Park for mai and
iability purposes. Despite repeated efforts

he City, DeKalb County has refused o sell

yroperty to Brookhaven. Please col
County Commissioner Jeff Rader at

404-371-2863 if you would like Brookhaven
Park to retain its traditional size and
boundaries.

The elements located on the City property within the park are included in Phase 1 along with the parking lot

improvements. See Site Plan.

Construction documents were ready to proceed to bid in fall of 2020. County permitting and discussions

concerning an Intergovernmental Agreement (IGA), easements, library location, and possible property

purchase have delayed the project.

45



The above pictures of the existing dog park parking lot, located on DeKalb County property, show failed
asphalt and limited parking spaces. The new parking lot will provide 54 total spaces.

46



o

_r_.-;""'_ LAYOUT INFO LEGEND
Soa

i

¢ HAeinneme=
= HEAVY DTY CORCRETE PER

CETAL 1421

I:l LEGHT DUTY ASPHALT FAVEMENT PER:
PLATGROUND SURFACING - FIRAR

q PLATSROUND SURFACING - TURF

EXPAMSION JOINT PER DETAL 1420401
——— — — CONTROL JOWT PER DETARL 1AC40

=l
3
&
EETALTAG i
ETH 2
- #", DESCRFTIOR %
o merm

GEORGIH

¥

BROOKHAVEN PARK IMPROVEMENTS
SITE DEVELOPMENT PACKAGE
CITY OF BROCKHAVEN PAR S AND RECREATION DEPARTMENT
LAND LOTS 240 & 241 DESTRICT 18

poRCRrTT rrae
LB
T ! w5 ; =
risT 4 A X N g
(AT A i :
. ) S ’ a
A RITTo ¥ ']
\ s
REATT A T S o 5
- ummmewn e
CONTRAC TR TO COCADIATE WITH —_—=
TRER P e
| 2 I =
\ L]
\ ARTIFICIAL TURF
. FLATEROUND SUAFAZE OMERETE SIDENALE
|1 -
I TURNDCWH CURS (CONCRETE POST CURS
Vb PLAYGROUND MULGH
1o x PR PGS
o - | e
b h = + — |
79 : [ LarouT ALY
I A P ENLARGEMENT
L -
1 A =
' f
Rsge | il
o o F3 0 — o
_ : [ =, ] e
o - . T
_ S SDEWALK TURNDAOWN AND POST CURB SECTION SCALE = 10

C1.01A




& <2, ) A

Old existing playground structure

a
-
4
{

—— Brookhaven Park &£ & &M\¢ o8¢ N ke £
KOMPAN AT e, Ry 4 Ll ‘.!Lllwﬁp* ‘
; X Wy =

New playground as presented to the Oversight el s ] “ & .
Committee and Brookhaven Park Conservancy. AT VAS e




49



aﬁ Eésga%
Risisse AHHIT: A M
mmg FOAIVE TVINLOFLIHOMY m mmm . s M
— =1l SINFWIACHCINI Mevd NIAVHYOOHE  [E | Bt
iy b
ol i
g HIHE=
gliiililil o
u JELEE
]
E ]
¢ o
x \ P
8 p
@ g
2l o ||
g g (2]
3 =
= |12
g o 4] H
4 Q =
e — § g m Hin
E i, leomopemeEm
¢ ¢
u
5
— = ]
] 5
! n
] E
] £
| — 5
i | 2
& -
m, m_ WW

KEYPLAN

‘3417 HOd S30vdS

2S01

VEH0R)

sl

MEAVHACOWE S0 ALD)
NS0 NOLLYEIEY ONY SHtd NBAVHDD0M A0 ALY

FOAHIVd TWHNLIALIHOYY

e

NIWINOH NI HEYd NIAVYHAOOHE

BLDG. APATIC®

OVERALL FLOOR

1\ OVERALL FLOOR PLAN - BLDG. AND PATIO ‘A"

=




Brookhaven City Council Advance

February 20, 2021 1]2]3]4a]s5|6|7]8]|9]10]|11][12][13][14]15]16]17|18] 19| 20| 21] 22| 23] 24] 25| 26| 27| 28] 29| 30| 31| 32| 33] 34| 35| 36| 37| 38| 39| 40| 41| 42| 43| 44| 45| 46| 47 48]
Parks Bond Program 2019 2020 2021 2022

Completion Schedule mMia[mlaalals|o|n|o]|s]e[m[a[m[s]s]als]o|n]|o|s]|F[m[a[m[s]s]als]o|n]|D]|s]F[m[a{m[s]s]als]o|n]D

Briarwood Park Pool Project [ cowsmucion |
Blackburn Park Parking Lot Improvements _

Ashford Park Splashpad

Briarwood Park | COMPLETE DESIGN | PERMIT |Bid/Contrac_
Brookhaven Park
Phase 1- dog park, parking, and playground Permitting pending Dekalb Co |Bid/Contra_

Phase 2 & Peachtree gateway (pending property acquisition from DeKalb County)

Lynwood Park
Splashpad/pool/artificial field All projects have been in planning, COMPLETE DESIGN |Perl Bid/Contrac—

design, permitting, and Oversight

Murphey Candler Committee review throughout
Natural play area (playground) 2019 and 2020
South Trail

North Boardwalk

Community Green

Bid/Contract

BA EPD Safe Dam| PERMIT |[Bid/Contra
|Bid/Contrac

| DESIGN |pPERMIT

DESIGN PERMIT

Horseshoe Rd

Dam sidewalk

Pool parking lot

Scout hut demo

Lake House |

System Wide
Murphey Candler Lake Dredging- Complete
Invasive plant removal / Ornamental tree beautification- Ongoing 51

Park security (fencing, cameras, wi-fi, etc.)- Ongoing



Park Bond

Resolution
ATTACHMENT A
Park Master Plan Projects
Park Total Cost
Ashford Park 51,943,954
Blackburn Park 1,279,810
Briarwood Park 7,013,100
Broockhaven Park 6,000,000
Lynwaod Park 10,977,383
Murphey Candler Park 1 8,984,138
Systemwide 3,470,000
Projects Total $39,668,394
Issuance Cost 595,026
Estimated Total E.zss,uo
Updated July 24, 2018
BROOKHAVEN PARK
Description Total Cost
Master Plan Improvements 3,200,000
Final Subtotal 33,200,000
25% Contingency 800,000
Land Acquisition [Front Half) 2,000,000
Total 56,000,000
LT

Updated july 24, 2018

ASHFORD PARK

Description

Splash Pad / Granite Seat Walls
Site Dreinage

Site Grading

Drernalition

Erasion and Sediment

Site Furnishings

Perimeter Fencing

Site Uitilities and Lighting

Final Grading/Clean Up
Subtotal

General Conditions and Services
Firal Subtotal

15% Contingency

ESTIMATED TOTAL

Updated July 24, 2018

LYNWOOD PARK

Description

Lap Poal- Lazy Brook

Open Space Field (Turf Field)

5ite Grading

Slte Landscaping

Parking lot renovation - Oshorne Rd. Entrance
Erosion and Sediment

Drop off driveway

Demalition

Site Uthities

Lymwnod Recreation Center Connection
Final Grading/Clean Up

Site Furnishing

Woadland Cleanup,Tree Removal
Subtotal

General Conditions and Services

Final Subtotal

25% Contingency

Total

Updated luly 24, 2018

Testal Cost
4 1,040,000
76,875
68,250
66,750
22,725
30,300
25,700
21,500
15,206

51,387,300

167,863

§1,555,163

388,791

51,943,954

Total Cost
5 4,879,050
1,257,100
443 650
373,100
174,925
163,434
156,380
152,600
64,750
49,175
38,000
18,600
15,000
47,784,764
997,150
£3 781,914
2,195,479
510,977,393

——————

BLACKBURN PARK

Description Tatal Cost
Blackburn Park Marquee Fencing 5350,000
Solar Canopy 75,000
Site Furnishings 67,125
Site Landscaping - Shade Trees and Ormamental Trees 101,250
Mackburmn Parking Renovation 261,970
Subtotal 855,345
General Conditions and Services 168,503
Final Subtotal 51,023,843
25% Contingency 255,962
ESTIMATED TOTAL $1,279,810
Updated July 24, 2018
Miurphey Candler Park 1
Description Total Cost
Boardwalk 2,550,000
Mew Community Building 1,250,000
Aenavate Current Park Perimeter Trail 801,750
Parking 800,000
Murphey Candier Park 1 300,000
Horseshoe Playground and Parking 225,000
Horseshoe Parking Gresnspace Aréa 108,750
Subtatal % 6,035,500
General Conditions and Services 1,151,810
Final Subtotal 5 7,187,310
25% Contingency 1,796,828
ESTIMATED TOTAL 8,984,138
Updated July 24, 2018

BRIARWOOD PARK
Description Total Cost
Renovate Community Center Building 4§ 1,500,000
Pool Renovation 1,250,000
Community Gardsn 370,000
Tennis Court Lighting 250,000
Parkwide Multi Use Trail 283,210
Site Grading 210,000
Wood Bridge - Northeast Trail location 210,000
Recreation Center Parking Renovation 173,295
Demalition 112,004
Erosion and Sedimant A&, B50
Community Center Sidewalks and Entrance Ronovation 73,130
Dutdoor Classroom - Southwest Trail location 41,250
Site Landscaping 41,250
Site Furnishings 39,450
Final Grading/Clean Up 19,000
Asphalt Striping near Tennis Courts 16,150
Subtotal 54,755,545
General Conditions and Services 854,835
Final Subtotal ;5,510,430
5% Contingency 1,402,620
ESTIMATED TOTAL 57,013,100
Updated July 24, 2018
SYSTEMWIDE
Description Total Cost
Capital Project Management 1,250,000
Murphey Candler Lake Dredging 1,000,000
Inwasion Plant Remowval/Omamental Tree Beautification 1,000,000
Park Security (fencing, cameras, wi-fi, etc.) 220,000
Final Subtetal ] 3,470,000
25% Contingency 0
ESTIMATED TOTAL 5 Egl?ﬂ.m
Updated July 24, 2018
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Contact Information

_ee Croy, Jacobs
Park Bond Program Manager

_ee.Croy@Brookhavenga.gov

www.BrookhavenGa.gov

vacobs



http://www.brookhavenga.gov/

